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48 CFR Ch. 3 (10–1–06 Edition) 307.104 

Subpart 307.1—Acquisition 
Planning 

307.104 General procedures. 
(d) Each contracting activity shall 

prepare an Annual Acquisition Plan 
(AAP). The AAP is a macro plan, con-
taining a list of anticipated contract 
actions over the simplified acquisition 
threshold and their associated funding, 
as well as the aggregate planned dol-
lars for simplified acquisitions by quar-
ter, developed for each fiscal year. The 
AAP shall conform to reasonable budg-
et expectations and shall be reviewed 
at least quarterly and modified as ap-
propriate. The chief of the contracting 
office (CCO) shall obtain this informa-
tion from the program planning/budget 
office of the contracting activity and 
use the AAP to provide necessary re-
ports and monitor the workload of the 
contracting office. For contract ac-
tions, the plan shall contain, at a min-
imum: 

(1) A brief description (descriptive 
title, perhaps one or two sentences if 
necessary); 

(2) Estimated award amount; 
(3) Requested award date; 
(4) Name and phone number of con-

tact person (usually the project offi-
cer); 

(5) Other information required for 
OPDIV needs. 

(e) Once the AAP is obtained, the 
contracting officer/contract specialist 
shall initiate discussions with the as-
signed project officer for each planned 
negotiated acquisition over $100,000 ex-
cept for: 

(1) Acquisitions made under inter-
agency agreements, and 

(2) Contract modifications which ex-
ercise options, make changes author-
ized by the Changes clause, or add 
funds to an incrementally funded con-
tract. (The HCA may prescribe proce-
dures for contract actions not covered 
by this subpart.) 

(f) The purpose of the discussions be-
tween the contracting and project offi-
cers is to develop an individual acquisi-
tion planning schedule and to address 
the things that will need to be covered 
in the request for contract (RFC), in-
cluding clearances, acquisition strat-
egy, sources, etc. The project officer 
must either have a statement of work 

(SOW) ready at this time or must dis-
cuss in more detail the nature of the 
services/supplies that will be required. 

(g) Standard lead-times for proc-
essing various types of acquisitions and 
deadlines for submission of acceptable 
RFCs (that is, RFCs which include all 
required elements such as clearances, 
funding documents, and an acceptable 
SOW) for award in a given fiscal year 
shall be established by the HCA or des-
ignee not lower than the CCO. 

(h) The outcome of the discussions 
referenced in paragraph (f) of this sec-
tion between the project officer and the 
contracting officer/contracting spe-
cialist will be an agreement concerning 
the dates of significant transaction- 
specific acquisition milestones, includ-
ing the date of submission of the RFC 
to the contracting officer. This mile-
stone schedule document will be pre-
pared with those dates and will be 
signed by the project officer and the 
contracting officer. The milestones 
cannot be revised except by mutual 
agreement of these same individuals. If 
the planning schedule indicates the 
need to obtain approval of a Justifica-
tion for Other than Full and Open Com-
petition, the CCO must sign the mile-
stone agreement. This document shall 
be retained in the contract file. All 
other considerations that will affect 
the acquisition (technical, business, 
management) shall be addressed in the 
RFC (see 307.71). 

307.105 Contents of written acquisi-
tion plans. 

The written acquisition plan required 
by FAR 7.105 must be contained in the 
request for contract, as specified in 
subpart 307.71, and is the final product 
of the planning process. 

307.170 Program training require-
ments. 

(i) All program personnel selected to 
serve as project officers for HHS con-
tracts shall have successfully com-
pleted either the Department’s appro-
priate ‘‘Basic Project Officer’’ course, 
or an equivalent course (see paragraph 
(c) of this section). 

(b) At least fifty percent of the HHS 
program personnel performing the 
function of technical proposal eval-
uator on a technical evaluation team 
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or panel for any competitively solic-
ited HHS contract shall have success-
fully completed the appropriate ‘‘Basic 
Project Officer’’ course, or an equiva-
lent course (see paragraph (c) of this 
section). This requirement applies to 
the initial technical proposal evalua-
tion and any subsequent technical 
evaluations that may be required. 

(c) Determination of course equiva-
lency shall be made by the HCA (not 
delegable) of the cognizant contracting 
activity. The contracting officer is re-
sponsible for ensuring that the project 
officer and technical proposal eval-
uators have successfully completed the 
required training discussed in 307.170–2. 

307.170–1 Policy exceptions. 
In the event there is an urgent re-

quirement for a specific individual to 
serve as a project officer and that indi-
vidual has not successfully completed 
the prerequisite training course, the 
HCA (not delegable) may waive the 
training requirement and authorize the 
individual to perform the project du-
ties, provided that: 

(a) The individual first meets with 
the cognizant contracting officer to re-
view the DHHS Project Officers’ Con-
tracting Handbook,’’ and to discuss the 
important aspects of the contracting— 
program office relationship as appro-
priate to the circumstances; and 

(b) The individual attends the next 
scheduled and appropriate ‘‘Basic 
Project Officer’’ course. 

307.170–2 Training course pre-
requisites. 

(a) Project officers. (1) Newly ap-
pointed project officers, and project of-
ficers with less than three years experi-
ence and no previous related training, 
are required to take the appropriate 
‘‘Basic Project Officer’’ course. (The 
grade level for project officers attend-
ing the course should be GS–7 and 
above.) All project officers are encour-
aged to take the appropriate ‘‘Writing 
Statements of Work’’ course. 

(2) Project officers with more than 
three years experience, and project of-
ficers with less than three years experi-
ence who have successfully completed 
the appropriate basic course, are quali-
fied (and encouraged) to take the ‘‘Ad-
vanced Project Officer’’ course. 

(3) Project Officers on HHS projects 
for which HHS or OMB requires an Ex-
hibit 300 [under OMB Circular A–11, 
part 7] must successfully complete ei-
ther HHS’’ ‘‘Early Warning Project 
Management System Workshop’’ or an 
equivalent Earned Value Management 
course (see paragraph 307.170(c)). 

(4) Additional information on pre-
requisites for attendance of these 
courses may be found in the ‘‘DHHS 
Acquisition Training and Certification 
Program Handbook.’’ 

(b) Technical proposal evaluators. 
Technical proposal evaluators, regard-
less of experience, are required to take 
the appropriate ‘‘Basic Project Officer’’ 
course or its equivalent. Upon success-
ful completion of the basic course, it is 
recommended that they take the ap-
propriate ‘‘Advanced Project Officer’’ 
course. Peer and objective reviewers 
are excluded from these requirements. 

[66 FR 4226, Jan. 17, 2001, as amended at 70 
FR 40, Jan. 3, 2005] 

Subpart 307.3—Contractor Versus 
Government Performance 

307.302 General. 
(a) General Administration Manual 

(GAM) Chapter 18–10, Commercial-In-
dustrial Activities of the Department 
of Health and Human Services Pro-
viding Products or Services for Govern-
ment Use, assigns responsibilities for 
making method-of-performance deci-
sions (contract vs. in-house perform-
ance) to various management levels 
within the Department depending on 
the dollar amount of capital invest-
ment or annual operating costs. It also 
requires that each operating division 
(OPDIV) and staff division 
(STAFFDIV) designate a ‘‘Commercial- 
Industrial Control Officer’’ (CICO) to 
be responsible for ensuring compliance 
with the requirements of the Chapter. 

307.303 Determining availability of 
private commercial sources. 

In accordance with the provisions of 
GAM Chapter 18–10, OPDIVs and 
STAFFDIVs must prepare and main-
tain a complete inventory of all indi-
vidual commercial or industrial activi-
ties. They must also conduct periodic 
reviews of each activity and contract 
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